
Project Name: DCH - MDCH Data Hub Program - MICAM Phase 1 Project
Project Manager: Debbie Miros

Project Status: Green

Key Milestone Baseline Revised Actual Status
Project Initiation and Planning 4/25/2014 4/25/2014 5/12/2014 Completed

Requirements Definition 5/7/2014 5/7/2014 5/8/2014 Completed

Functional Design & System
Design

6/26/2014 6/26/2014 6/17/2014 Completed

Construction & Test Complete for
Development Environment

7/9/2014 7/23/2014 7/28/2014 Completed

myHB and MP UAT - App Load
(UAT environment; Row # 148)

8/1/2014 8/1/2014 Completed

MICAM QA - App Integration
MiPage (QA), myHealthButton
(UAT), Member Portal (UAT)

7/30/2014 8/1/2014 7/29/2014 Completed

myHB and MP - App Load
(Performance environment; Row #
157)

8/22/2014 8/22/2014 Completed

MICAM QA - App Integration
MiPage (QA), myHealthButton
(Perf), Member Portal (Perf)

8/22/2014 8/22/2014 Completed

Construction & Test Complete for
QA/Staging Environment

8/11/2014 8/22/2014 8/22/2014 Completed

UAT Complete for MiPage,
myHealthButton, Member Portal

8/21/2014 8/26/2014 8/25/2014 Completed

Construction & Test Complete
Prod Environment

10/10/2014 10/17/2014 GREEN

Production GO-LIVE - MiPage,
myHealthButton, Member Portal

10/30/2014 10/30/2014 GREEN

Stabilization Period Ends 12/3/2014 GREEN

Construction & Test Complete for
Sandbox Environment

12/12/2014 12/5/2014 GREEN

MICAM for Worker - QA/Staging
Environment

12/10/2014 GREEN

MICAM for Worker - Prod
Environment

1/23/2015 GREEN

Phase I Ends 2/13/2015 1/30/2015 GREEN

Activity Status
User Acceptance Testing was successfully completed. Phase one of the project is
on track to meet the planned implementation date.



9/17/2014

Project Budget / Cost:
Initial Budgeted Cost Latest Revision Budgeted Cost Actual Cost to Date

$9,229,000.00 $9,229,000.00 $3,667,605.03

DCH: $8,229,000.00 - Actual Cost to Date $3,667,605.03IT Investment Fund:
$1,000,000.00 - Actual Cost To Date $0.00
 

Major Project Accomplishments:
• Continued to support myHealthButton and myHealthPortal team with their User

Acceptance Testing (UAT) which has been extended until  September 19th.

• Continued work on firewall rules configurations in the MICAM Production
environment.

• Completed three (3) DCH Outreach sessions on September 8th, 11th, and 15th.

• Met with DTMB to discuss Helpdesk for MICAM for Citizens process.

• Continued build for the MICAM Sandbox environment.

• Obtained appropriate signatures from the State, Deloitte, and Experian for
Experian Agency addendum needed for access to Production Environment for
Identity Proofing.

• Scheduled several MICAM General Manager and Business Relationship
Manager Outreach sessions for mid-September through end of October.

• Continued optimizing Quality Assurance/Staging Environment configuration.

• Met with Legacy Single Sign-On (SSO) team to review the application mapping
for the DCH Medicaid and non-Medicaid applications.

• Met with CNSI team to discuss feasibility of leveraging MICAM for State of
Illinois provider enrollment application.

• Disabled the simultaneous sessions configuration in Quality Assurance/Staging
and Development Environments per State’s direction.

Next Steps:
• Update DTMB 170.

• Start Initiation and Planning activities for MICAM Phase 2.

• Complete final updates for the Software Configuration Management Plan and
obtain final signoff approvals.

• Work with Center for Shared Solutions and Financial Services to establish new
rate structure.

• Plan for additional Performance Testing in the Production Environment.
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